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State Capitol Committee 

December 16, 2015 

 

1063 Block Replacement Project – Project Update 

Purpose: Information 
 
The purpose of the agenda item is to update the State Capitol Committee (SCC) on the status 
of project during the 65%-100% design for the new office building. Project Direction Jon Taylor 
and Sellen Construction will present the agenda item. 
 
 
Status 
Enterprise Services and Sellen/ZGF have completed or are in the process of executing the 
following project activities: 
 

 The project status update was presented to the Capitol Campus Design Advisory 
Committee November 30, 2015. 

 Construction funding for the 2015-17 biennial was approved June 30, 2015.  
Notice to proceed for demolition and construction was processed July 2, 2015. 

 Core and Shell, Civil and Shoring were submitted in October, Tenant Improvement 
Permits will be submitted at the end of 2015. 

 The design build team completed and presented the shell and core 65% document 
review in late October, 100% design documents are scheduled for end of 2015 or early 
2016. 

 DES has collaborated with the OFM Proviso work to look at more efficient planning and 
has introduced additional tenants and restacked new and existing tenants on Levels G, 1 
and 2. 

 Shoring and aggregate crushing is complete, rammed aggregate piles and geo thermal 
wells will be complete early to mid-January to make the site ready for foundations. 

 
Next Steps 
Enterprise Services and Sellen/ZGF are planning the following project activities: 
 

 Start the concrete structure. 

 Complete the 1063 Block Replacement Project building construction by August 2017. 
 

 
Additional Background 
The original 2013-2015 budget proviso included: 
 

 Approval for the state to enter into a financing contract for up to $69 million to construct 
a new office building.   

 The new building will be built using the design build project delivery system, as defined 
in state law RCW 39.10, with a guarantee for energy, operations and maintenance 
performance. 

 The office building will have 215,000 square feet of office space, with the Washington 
State Patrol, Office of Financial Management and legislative groups and as tenants. 

http://apps.leg.wa.gov/documents/billdocs/2013-14/Pdf/Bills/Session%20Laws/Senate/5035-S.SL.pdf
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.10
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 The $13 million appropriation is considered the first phase of a two-phase process that 
included state responsibilities for site preparation, helping the design-build team obtain 
permits and reviewing the design portion of the design-build contract. 

 
The 2015-2017 legislation includes: 
 

 $65.5.million approval for construction funding. 

 Proviso for OFM to study efficiencies of tenants use of space and the possibility of other 
tenants to include in a report due October 2015. 
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